COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2019

ESTI MATE SUMVARY 15: 05: 38
CONTI D C21787 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TI ME ALLOW 62 WORK DAYS
SH 101 MP 0.9, SH 101 MP 2.19, SH 109 MP 63.70, SH 109 MP 65 PERCENT TIME:  98. 39 ORI G TI ME ALLOW 62 WORK DAYS
PROJECT NO. STR R200- 238
CRI TI CAL CULVERTS SH101, SH109
NAMVE OF ROAD:
PROJECT COUNTI ES: BENT OTERO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 01/ 03/ 2019 DATE TI ME STARTED 03/05/2018
275 E 64th AVENUE DATE LET 01/ 18/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 02/ 14/ 2018 DATE TI ME SToPpep 09/07/2018
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED 09/ 07/ 2018
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 499, 417. 91 PARTI Cl PATI NG $ 7,480. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 587, 531. 00 NON- PARTI CI PATI NG 485, 458. 92 197, 077.08
PERCENT COMPLETE: 98. 70% TOTAL EARNI NGS 492, 938. 92 197, 077.08
FUNDS AVAI LABLE: $ 6,478.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 492, 938.92 197, 077. 08
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,812.97 -890. 63
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 484, 125. 95 196, 186. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 484, 125. 95 196, 186. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 196, 186. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00035

0020

202- 00220

0025

202- 04002

0030

203- 01500

0035

203- 01510

0040

203- 01594

0045

203- 01597

0050

207- 00205

0055 207-00310

C21787
21787-BI D
STR R200- 238
| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renova

Renpva

of Pipe

Renova

of Asphalt Mat

Clean Cul vert

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Topsoi

St ockpil e Wetl and Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
63, 000. 00000
0. 000
EACH
400. 00000
187. 500
LF
25. 50000
102. 000
sy
90. 00000
1. 000
EACH
1, 000. 00000
0. 000
HOUR
170. 00000
22.000
HOUR
160. 00000
0. 000
HOUR
110. 00000
16. 000
HOUR
270. 00000
0. 000
cY
200. 00000
25. 000
oy

35. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

187.500
0. 000
187. 500

102. 000
0. 000
102. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

2.000
20. 000
22.000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000
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ESTI MATE RUNO01/ 03/ 2019

15, 750

1,000

3,200

00

.00

.00

.00

00

.00

00

.00

.00

.00

.00

15: 05: 38

AMOUNT

63, 000

4, 781.

9,180

1, 000

3,520

4,320

875.

00

.00

25

00

00

.00

00

.00

00

.00

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21787-BID ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO 0003 15: 05: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 780. 000 602. 000
LF 178. 000 1,201.50
6. 75000 780. 000 5, 265. 00
0065 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0.00
0070 208-00020 *Silt Fence 343. 000 343. 000
LF 0. 000 0. 00
3. 00000 343. 000 1, 029. 00
0075 208-00045 Concrete Washout Structure 4. 000 3. 000
EACH 1. 000 920. 00
920. 00000 4.000 3, 680. 00
0080 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 4.000
HOUR 36. 000 1, 980. 00
55. 00000 40. 000 2,200.00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 0. 000
HOUR 8. 000 880. 00
110. 00000 8. 000 880. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 16. 000 4. 000
HOUR 12. 000 1, 680. 00
140. 00000 16. 000 2,240.00
0100 208-00207 Er osi on Control Managenent 16. 000 2.000
DAY 14.000 1,295.00
92. 50000 16. 000 1, 480. 00
0105 208-00400 Wat er Control 1. 000 0. 750
LS 0. 250 12, 500. 00
50, 000. 00000 1. 000 50, 000. 00
0110 210-01000 Reset Fence 112. 000 0. 000
LF 112. 000 784.00

7.00000 112. 000 784.00



CONTI D:

ROADWAY

CAT NO0200

0115 212-00006

0120 212-00032

0125 213-00013

0130 213-00150

0135 216-00021

0140 216-00041

0145 216-00066

0150 240-00020

0155 304-06007

0160 403-00720

0165 601-01000

c21787
21787-BID
STR R200- 238
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Bonded Fi ber Matrix

*Soi | Retention Blanket (Cl ass 1)

*Soi|l Retention Bl anket (Straw Coconut)

*Concrete Block Soil Retention System

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 340
ACRE
2, 100. 00000
0. 340
ACRE
8, 400. 00000
0. 000
LB
3. 35000
0. 340
ACRE
5, 900. 00000
0. 000
sy
3. 50000
0. 000
%
3. 50000
105. 000
sy
130. 00000
0. 000
%
7.00000
22.700
cy
360. 00000
53. 930
TON
330. 00000
13. 000
cy

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 340
0. 340

0. 000
0. 340
0. 340

0. 000
0. 000
0. 000

0. 000
0. 340
0. 340

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
105. 000
105. 000

0. 000
0. 000
0. 000

22.700
0. 000
22.700

53. 930
0. 000
53. 930

13. 000
0. 000
13. 000
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714.

2, 856.

2, 006.

13, 650.

00

.00

00

.00

.00

00

.00

.00

.00

.00

15: 05: 38

AMOUNT

714.

2, 856.

2, 006.

13, 650.

8,172.

17, 796.

19, 500.

00

00

.00

00

.00

.00

00

.00

00

90

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21787-BID ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO 0003 15: 05: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00000 Rei nforcing Steel 1, 258. 000 1, 258. 000
LB 0. 000 0.00
4. 00000 1, 258. 000 5, 032. 00
0175 603-00001 Annul ar Space Grouting 0. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 603-00084 Culvert Lining (84 Inch) 77.000 0. 000
LF 77.000 68, 530. 00
890. 00000 77.000 68, 530. 00
0185 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0186 603-02485 60x38 In. RCP (CIP) 56. 000 56. 000
LF 0. 000 0.00
356. 00000 56. 000 19, 936. 00
0187 700-70034 F/ A RESTOCKI NG 48" RCP BY | NVO CE 1, 913. 000 0. 000
F A 1, 913. 000 1,913. 00
1. 00000 1, 913. 000 1,913. 00
0190 603-10480 48 Inch Corrugated Steel Pipe (Conplete In Place) 131. 500 131. 500
LF 0. 000 0.00
190. 00000 131. 500 24, 985. 00
0195 607-11525 Fence (Plastic) 464. 500 464. 500
LF 0. 000 0. 00
4.00000 464. 500 1, 858. 00
0200 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 4.000 0. 000
EACH 4. 000 167. 00
41. 75000 4.000 167. 00
0210 626-00000 *Mobi | i zation 1. 000 0. 548
LS 0. 452 26, 216. 00

58, 000. 00000 1. 000 58, 000. 00



CONTI D: c21787

PCN: 21787-BID

PRQIECT STR R200- 238

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0215 626-01104 Public Infornmation Services (Tier V)

0220 627-00001

Pavenment Marking Paint

0225 630- 00000

*Fl aggi ng

0230 630-00007

*Traffic Control Inspection

0235 630-00012

*Traffic Control Managenent

0240 630-80001

*Fl ashi ng Beacon (Portable)

0245 630-80341

0250 630-80342

0251 630-80336

Barricade (3 MB) (Tenp)

0255 630-80348

*Construction Information Sign

0260 630-80355 *Portabl e Message Sign Panel

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
1, 800. 00000
0. 000
GAL
89. 25000
172. 750
HOUR
29. 75000
29. 000
DAY
180. 00000
43.000
DAY
830. 00000
0. 000
EACH
1, 200. 00000
24. 000
EACH
47. 75000
31. 000
EACH
71. 50000
2. 000
EACH
250. 00000
2.000
EACH
120. 00000
2.000
EACH

6, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

168. 250
4.500
172.750

26. 000
3. 000
29. 000

22.000
21.000
43. 000

0. 000
0. 000
0. 000

11. 000
13. 000
24.000

14. 000
17. 000
31. 000

1. 000
1. 000
2.000

1. 000
1. 000
2.000

1. 000
1. 000
2.000
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ESTI MATE RUN 01/ 03/ 2019

450.

133.

540.

17,430

620.

1, 215

250.

120.

6, 600

.00

00

.00

50

00

15: 05: 38

AMOUNT

1, 800

5,139

5,220

35, 690

1, 146

2,216

500

240.

13, 200

00

.00

31

00

00

.00

00

50

00

00

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21787-BID ESTI MATE RUN 01/ 03/ 2019
PRQJECT: STR R200- 238 ESTI MATE NO 0003 15: 05: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ye) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0270 630-80360  *Drum Channel i zi ng Devi ce 60. 000 30. 000
EACH 30. 000 1,432.50
47. 75000 60. 000 2, 865. 00
0275 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
59. 50000 0. 000 0. 00
0280 630-80380 *Traffic Cone 10. 000 5. 000
EACH 5. 000 50. 00
10. 00000 10. 000 100. 00
0285 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
47. 75000 0. 000 0. 00
0290 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 0.500
Tenpor ar
(Tenp y) EACH 0. 500 7,000. 00
14, 000. 00000 1. 000 14, 000. 00
0295 630-86801 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 6, 479. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: c21787

PCN: 21787-BID

PRQIECT STR R200- 238

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0320 700- 70392 F/ A Wetl and Restoration

0325 700- 70589 F/ A Envi ronnent al

CAT NO0400

0330 620-00012 Field Laboratory (C ass 2)

0335 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Page 8
ESTI MATE RUNO01/03/ 2019

ESTI MATE NO: 0003 15: 05: 38
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
3,991. 950 0. 000
FA 3,991. 950 3,991. 95
1. 00000 3,991. 950 3,991. 95
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  491,037.91$%  197,077.08$ 485, 458.91
1. 000 1. 000
EACH 0. 000 0. 00
7, 100. 00000 1. 000 7, 100. 00
2.000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
CAT 0400  CURRENT AMT $ 7,480.00 $ 0.00$ 7, 480. 00
PROJECT TOTAL CURRENT AMI $  499,417.91$%  197,077.08$ 492, 938.91



